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CCR No. 97-0379A Logged Date 04 /03 /97 Rev. A Request Type CCR

Priority Routine Urgent X Emergeny Affected Release B Change Class I I

Title  DPS B0 Validation and Clean Up

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
ECS CCB - AC 96-0561

RTM Change X Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID
304 rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.

Proposed Solution
Requirement and/or link modifications and/or release attribute changes are made as warranted. For  non-allowable
attribute values use: `unverified`  for acceptance and system verification status (RbRs); ‘unverified’ for verification
status (L4s); and ` approved ` for L4 status.   Data reflects RTM 03/14/97 baseline.
Revision A changes two RbR_to_L4 additions:PGS-0600#B to S-DPS-42330 instead of S-DPS-41340 and
                                                                        PGS-0600#B to S-DPS-42630 instead of S-DPS-70260
Revision A also adds “unverified” to “verification status” field for S-DPS-20680, 20710, 20800, 21970, 22020,
22250, 40730, 40750, 40760, 40770, 40780 and 40790, and renumbers all the Table headings.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Bang Nguyen (signed)   Bang Nguyen     4/3/97
Signature Date

Office Sys. Eng. Office Manager (signed)   Edward Nicosia  for F. Davarya      4/3/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Paul Fingerman     4/7/97
Signature Date
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